Risk Assesment for Spring Contact List						
Risk ID	Risk Area	Risk Description	Risk Probability	Risk Impact	Impact	Response
1	illness	Accident resulting in not being able to complete project.	Low	High	Tasks will mount up and project may not be completed	Get well soon
2	illness	General illness	Low	High	Tasks will mount up and project may not be completed	Some Chicken soup
3	Hardware	Hardware Failure	Low	High	Unable to do any work until resolved	Upload to github frequently
4	Software	Software Failure	Medium	Medium	May be able to use alternative software but still stunts project	Upload to github frequently
5	Time	Poor Time Management	Medium	Low	Some parts may not be completed to satisfactory levels	Have other IDE's installed as backups
6	Ability	Poor Git branching	Medium	Low	Could be difficult to find the correct version	Keep on top of Github
7	lack of understanding	Just not understand whats going on	High	Medium	Time may be spent on learning rather than advancing the project	Spend more time on the project understanding ERDs and Jira